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November 1, 2004

Marlene H. Dortch, Secretary

Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re:  Dobson Cellular Systems, Inc.
E911 Quarterly Report — CC Docket No. 94-102
Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the
attached E911 Quarterly Report on their progress toward and com?liance with the terms and
conditions of the Order to Stay and the Commission’s E911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

,&V/ML__,

Lawrence J. Movshin
Lee J. Rosen
Attachment

cc: David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
John Newman, Executive Director, APCO
Robert M. Gurss, Counsel for APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002).



E911 Status — Quarterly Report
CC Docket No. 94-102
November 1, 2004
Summary of Report

Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6, 2003,'
Dobson Cellular Systems, Inc.,” as a Tier II carrier, provides this E911 Quarterly Report
(“Report”). The Report provides information on all Phase I and Phase II requests received by
DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date
PSAP Request Made,” Date PSAP Request Withdrawn, Invalid Request, Deployed, Date
Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests
1s contained in the attached chart.

Phase I Service

DCS has received 80 requests for Phase I services and has activated service in 73 of these
jurisdictions. DCS has worked diligently with its third-party location solution vendor, Intrado, as
well as the public safety community, in coordinating Phase I deployment. The company remains
committed to working with its vendors, the PSAPs, and state and local governments, in order to
deploy Phase I services in these jurisdictions as soon as possible. On June 15, 2004, DCS
completed the acquisition of NPI-Omnipoint Wireless, LLC (“NPI”). In the process, DCS
acquired one outstanding Phase I E911 deployment request. The affected PSAP and county, and
the status of E911 deployment, are incorporated in the attached chart.

Phase II Service

A. Deployment Preparation

DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11
states. The company relies primarily upon a TDMA-based network of base stations and
switching equipment.4 DCS’s network consists of approximately 22 Mobile Switching Centers,

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) (“Order to Stay™); See Public Notice, “Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation,” DA 03-1902 (rel.
June 6, 2003).

% The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively “DCS”). A
separate report is being filed for American Cellular Corporation (“ACC”), which is an affiliate of DCS.

? As indicated in the attached chart, the provided “request date” indicates the date the PSAP/requesting entity sent its
request to DCS. This date may not correspond with the date the PSAP’s/requesting entity’s request was “valid” per
Section 20.18(j) of the rules. 47 C.F.R. § 20.18(j); see also Revision of the Commission’s Rules to Ensure
Compatibility with Enhanced E911 Emergency Calling Systems, Petition of City of Richardson, CC Docket No. 94-
102, Order, 16 FCC Rcd 18982, 18986-87 (2001) (“Richardson”).

* As noted by the Commission, DCS is in the process of overlaying its TDMA network with GSM/GPRS
technology. See Annual Report and Analysis of Competitive Market Conditions with Respect to Commercial Mobile
Services, Eighth Report, 18 FCC Rcd 14783, 14821 (rel. July 14, 2003). Phase I and Phase II service will be
provided for GSM users as well.



a majority of which utilize equipment manufactured by Nortel Networks (“Nortel”), the rest
utilizing Lucent Technologies (“Lucent””) TDMA network equipment. DCS has worked with
these equipment vendors to prepare for Phase II deployment, as all switch upgrades necessary to
supply Phase II services were completed by Lucent by August 2002 and by Nortel by June 2002.

DCS has executed an exclusive contract with Andrew Corporation to provide the Position
Determining Entity equipment necessary to deploy a Phase II network-based location solution.
The vendor has contracted to provide compliant Phase II services for all its Phase II requests.
DCS is currently deploying Phase II services in accordance with mutually agreed-to timetables,
which have been negotiated or are currently under discussion with PSAPs.

B. Phase II Requests

DCS has launched Phase II service in the following jurisdictions: Erie County, PA;
Allegany, Cattaraugus, Chautauqua and Genesee Counties, NY. DCS has received requests for
Phase II service from the following jurisdictions: Anchorage, AK, Mason-Oceana, Lake, Sanilac,
Charlevoix, Leelanau, Emmet, Huron, Cheboygan, Newaygo, Osceola, Otsego, Tuscola, Alcona,
Arenac, Clare, Crawford, Iosco, Mackinac, Mecosta, Roscommon, Isabella and Kalkaska
Counties, MI; ; Frederick County, MD; Carroll County, MO; and Austin and Henderson
Counties, TX. The status of these requests is detailed in the attachment. For each request, DCS
is proceeding with deployment in good faith, even for PSAPs who have not yet provided
Richardson documentation. On June 15, 2004, DCS completed the acquisition of NPI-
Omnipoint Wireless, LLC (“NPI”). In the process, DCS acquired numerous outstanding Phase
II E911 deployment requests. The affected PSAPs and counties, and the status of E911
deployment for each, are incorporated in the attached chart.

To ensure that it may properly prioritize its E911-designated resources, DCS has
requested each of these PSAPs to provide documentation pursuant to the Richardson criteria.’
DCS has received a response to its request from all of these PSAPs and is proceeding in good
faith and has signed a contract with Andrew Corporation to provide Phase II capabilities in all of
the counties stated above. DCS has also requested that the PSAP provide documentation
pursuant to the Richardson criteria,® and was notified by the LEC that Austin County was not
ready to accept Phase II at this time. Finally, on February 11, 2003 DCS sent correspondence to
Austin County requesting documentation pursuant to the Richardson criteria. DCS has received
a reply from the county and considers Austin County’s request valid.

C. Deployment Issues

In order to meet the Commission’s network-based accuracy requirements, Andrew
Corporation has informed the company that it will need to install Angle-of-Arrival (“AOA”)
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals — any of which present
the potential for delay.

> Richardson, 16 FCC Red at 18986-87.

SId.



DCS brought similar matters to the Commission’s attention in its original waiver
request.” Accordingly, if necessary, DCS may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.®

As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

7 See DCS Petition for Waiver of Sections 20.18(e), (£), and (h) of the Commission’s Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).

¥ See Order to Stay, 17 FCC Rcd at 14853,
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP | Date PSAP| Invalid | Deployed Date Date Projected | Reasons [Comment
ID State Phase Request Made | Request | Request Deployed
Withdrawn
10|Anchorage Police Depariment AK | Anchorage Borough 1 TOMA/GSM 04/28/2004 N N 12/31/2004 2.4 Dobson is in contact with local
PSAP to discuss deployment
timeline and expects to have
Phase [l service provided in
November 04.
10]Anchorage Police Department AK | Anchorage Borough 2 TOMA/GSM | 04/28/2004 N N 06/28/2005

3429|Kalkaska County Central Dispatch M Kalkaska 1 TOMA/GSM | 04/30/200 N Y 04/08/2002

3429|Kalkaska County Ceniral Dispalch Ml Kalkaska 2 TOMA/GSM 10/01/2004 N N 03/30/2005

3458|Mason-oceana 9-1-1-Mason Ml Mason 1 TDMA/GSM 09/01/2000 N Y 08/19/2002

3459|Mason-oceana 9-1-1-Mason Mi Mason 2 TOMA/GSM 09/30/2003 N N TBD 4 Dobson is working with the
3rd party vendor lo develop a
market plan that will meet with
laccuracy requirements,
Engaged with PSAP on
deployment schedule. |

3459 |Mason-oceana 9-1-1-Mason Ml Mason 2 TOMA/GSM 09/30/2003 N N 12/31/2004 Debson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3454 | Manistee County Cenlral Dispatch Mi Manistee 1 TOMA/GSM | 09/01/200 N X 03/19/2002

3487 |Missaukee County Sheriffs Department Mi Missaukee 1 TOMA/GSM 08/01/200 N ¥ 03/19/2002

3517 |Oscecla County Sheriffs Office M1 Osceola 1 TOMA/GSM | 09/01/2000 N ¥ 04/25/2002

3517 |Osceola County Sheriffs Office MI Osceola 2 TOMA/GSM |  06/15/2004 N N 12/31/2004 Dobson recently acquired this
markel on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3436|Lake Counly 8-1-1 Central Dispalch M Lake 1 TOMA/GSM |  08/01/2000 N ¥ 04/09/2002

3436|Lake County 9-1-1 Central Dispalch M Lake 2 TOMAJGSM | 10/23/2003 N N TBD 4 Dobson is working with the
3rd party vendor to develop a
market plan thal will meet with
accuracy reguirements.
Engaged with PSAP on
deployment schedule.

3316|Antrim Counly Central Dispatch |_MI Antrim 1 TDMA/GSM | 11/11/2001 Y Y 10/13/2003

3344 |CCE Cenlral Dispatch-Charlevoix MI Charlevoix 1 TDMA/GSM 05/01/2000 N Y 04/08/2002

3344 |CCE Central Dispatch-Charlevoix Mi Charlevoix 2 TOMA/GSM 12/03/2003 N N 12/31/2004 4 Dobson is working with 3rd
party vendor lo deploy Phase
11 WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3344 |CCE Central Dispalch-Charlevoix Mi Charlevoix 2 TDMA/GSM 06/15/2004 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3442|Leelanau County Sheriffs Department Ml Leelanau 1 TDMA/GSM | 08/01/2000 N ¥ 03/18/2002

3442|Leelanau County Sheriffs Department Ml Leelanau 2 TOMA/GSM | 01/29/2004 N N 12/31/2004 4 Dobson is working with 3rd

party vendor to deploy Phase
Il WLS equipment. Dobson is
in contact with PSAP
regarding deployment
Ischedule
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PSAP PSAP Name PSAP PSAP County Implementation | Alr Interface| Date PSAP |Date PSAP| Invalid | Deployed Date Date Projected | Reasons |Comment
1D State Phase Request Made | Request | Request Deployed
Withdrawn |
3442 |Leelanau County Sheriffs Depariment Ml Leelanau 2 TOMAJGSM |  06/15/2004 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
lextension by the PSAP untill
December 31, 2004
3587 |Wexford Counly Central Dispatch M Waexford 1 TOMA/GSM | 09/01/2000 N Y 03/19/2002
3346|CCE Central Dispatch-Emmet Mi Emmet 1 TOMA/GSM |  08/01/2000 N Y 04/09/2002
3346|CCE Central Dispatch-Emmet M1 Emmet 2 TDMAJGSM | 12/03/2003 N N 12/31/2004 4 Dobson is working with 3rd
party vendor to deploy Phase
Il WLS equipment. Dobson is
in contact with PSAP
|regarding deployment
‘schedule
3346|CCE Central Dispatch-Emmet M Emmet 2 TDMAJGSM | 06/15/2004 N N 12/31/2004 |Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004
3330|Benzie Counly Sheriffs Department Mi Benzie 1 TDMA/GSM | 08/01/2000 N Y 04/09/2002
3396 Grand Traverse Counly Central Dispatch Mi Grand Traverse 1 TOMA/GSM | 08/01/2000 N ¥ 03/18/2002
3415|Huron Counly Central Dispatch Ml Huron 1 TOMA/GSM 05/01/2000 M Y. 0211572002
3415|Huron County Central Dispatch M Huron 2 TOMA/GSM 01/07/2004 N N 12/31/2004 4 Dobson is working with 3rd
party vendor lo deploy Phase
1l WLS equipment. Dobseon is
in contact with PSAP
regarding deployment
schedule
3550| Sanilac County Central Dispatch Ml Sanilac 1 TOMA/GSM 09/01/2000 N Y 02/22/2002
3550 Sanilac Counly Central Dispatch Mi Sanilac 2 TDMA/GSM 11/03/2003 N N 12/31/2004 4 | Dobson is working with 3rd
party vendor lo deploy Phase
Il WLS equipment. Dobson is
in contact with PSAP
regarding deployment
|schedule
3572|Tuscola County Central Dispatch Mi Tuscola 1 TDMA/GSM | _ 09/01/2000 N Y 02/13/2002
3572 Tuscola County Central Dispatch Mi Tuscola 2 TOMA/GSM 01/07/2004 N N 12/31/2004 4 Dobson is working with 3rd
party vendor to deploy Phase
Il WLS equipment. Dobson is
in contact with PSAP
regarding deployment
_ {schedule
3345 |CCE Central Dispatch-Cheboygan Ml Cheboygan 2 TOMA/GSM 12/03/2003 N N 12/31/2004
3345|CCE Central Dispatch-Cheboygan MI Cheboygan 2 TOMA/GSM 12/03/2003 N N 12/31/2004 Dobson recenlly acquired this
market on June 15, 2004 and
has been granted an
exlension by the PSAP untill
December 31, 2004
3308|Alcona County Sheriffs Department Ml Alcona 2 TOMA/GSM 11/01/2003 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004
3317 |Arenac County Central Dispalch Mi Arenac 2 TDMA/GSM 10/31/2003 N N 1213172004 Dabson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untili
December 31, 2004
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Invalid
Request

Deployed

Date
Deployed

Date Proj

3354

Clare County Cenlral Dispatch

MI

Clare

TOMA/GSM

03/03/2004

12/31/2004

Dobsoen recenlly acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAFP untill
December 31, 2004

3361

Crawford Emergency Cenlral Dispatch

Mi

Crawford

TDMA/GSM

10/23/2003

12/31/2004

Dobsen recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3420

lesco County 9-1-1

M

losco

TOMA/GSM

08/18/2003

12/31/2004

Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3423

isabella County Central Dispatch

Mi

Isabelia

TOMA/GSM

04/21/2004

12/31/2004

Dobson recently acquired this
market on June 15, 2004 and
has been granted an
lextension by the PSAP untill
December 31, 2004

3451

Mackinac County Sheriffs Department

Mi

Mackinac

TDOMA/GSM

02/15/2001

08/31/2004

Dabson recently acquired this
market on June 15, 2004. The
previous owner compleled all
Phase | requesls prior lo
|closing, bul mistakenly failed
1o implement this request.
Dobson has contacled the
PSAP and will implement
service by the dale indicated.

3451

Mackinac Counly Sheriffs Department

Mi

Mackinac

TOMA/GSM

02/03/2004

12/31/2004

Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3461/

IMeceala Central Dispatch-Mecosta

Mecosta

TDMA/GSM

04/01/2004

12/31/2004

Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3542

Roscommon County Central Dispatch

Mi

Roscommon

TOMA/GSM

10/28/2003

12/31/2004

Dobson has recenltly acquired
this market on June 15, 2004,
Dobson and the prior owner
acted reasonably lo oblain an
extension but were
unsuccessful. Dobson will

3495|Muskegon Central Dispatch

Mi

Muskegon

TDMA/GSM

10/13/2004

04/13/2005

|Eriorilize this request.

Appendix A
Nov. 1, 2004
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP | Date PSAP| Invalid | Deployed Date Date Projected C
1D State Phase Request Made | Request | Regquest Deployed
Withdrawn |
3504 |Newaygo Counly 9-1-1 Central Dispalch MiI Newaygo 2 TOMA/GSM | 10421/2003 N N TBD Dobson recently acquired this
market on June 15, 2004, but
was not apprised of this
Phase Il request by the prior
licensee. During a late
Oclober meeting with the
Michigan E911 administralor,
Dobson was informed for the
first time of the outstanding
nature of this request. Since
that meeling Dobson has
been in contact with the PSAP
and will continue to work with
the PSAP to work out a
|satisfactory alternative
deployment schedule. In the
meantime, Dobson will
prioritize this request and
deploy the Phase |l requast as|
soon as possible.
3519|0Otsego County 911 Ml Otsego 2 TOMA/GSM 11/21/2003 N N TBD Dobson recently acquired this
market on June 15, 2004, but
was not apprised of this
|Phase Il request by the prior
licensee. During a late
Oclober meeling with the
tMichigan ES11 administrator,
Dobson was informed for the
first time of the oulstanding
nature of this request. Since
that meeting Dobson has
unsuccessfully allempted
numerous times lo contact the
PSAP. Dobson intends to
continue to contact the PSAP
to work out a satisfactory
alternalive deployment
schedule. In the meantime,
Dobson will prioritize this
request and deploy the Phase
Il request as soon as possible.
3763 |Caldwell County Sheriffs Office MO Caldwell 1 TDOMA/GSM | 07/23/2003 N Y 10/13/2004
3763 |Caldwell County Sheriffs Office MO Caldwell 2 TDMA/GSM 10/25/2004 N 04/23/2005
3785{Clinton County Sheriffs Office MO Clinton 1 TDMA/GSM | __07/23/2003 Y. 10/13/2004
3785|Clinton County Sheriffs Office MO Clinton 2 TDMA/GSM 10/25/2004 N 04/23/2005
3795|De Kalb County Sheriffs Office MO De Kalb 1 TOMA/GSM | 07/23/2003 N b4 10/13/2004
3795|De Kalb County Sheriffs Office MO De Kalb 2 TOMA/GSM | 10/25/2004 N N 04/23/2005
3860 |Maryville Police Department MO Maryville City 1 TDMA/GSM | 08/27/2003 N W, 08/23/2004
3879|Nodaway MO Maryville City 1 TOMA/GSM 01/21/2004 N b 08/23/2004
3769 | Carroll County Sheriffs Office MO Carroll 1 TDMA/GSM | 07/29/2004 N N 01/25/2005
3769 [Carroll County Sheriffs Office MO Carroll 2 TOMA/GSM | 07/29/2004 N N 01/25/2005
6423 |Bastrop Counly Sheriffs Office TX Bastrop 1 TOMA/GSM 10/12/1999 N Y 03/18/2001
6467 |Caldwell County Sheriffs Office T Caldwell 1 TOMA/GSM 0/12/1989 N Y 03/18/2001
6578 |Fayette County Sheriffs Office X Fayetle 1 TDOMA/GSM 0/12/1999 N Y 03/18/2001
£725]Lee County Sheriffs Office TX Lee 1 TOMA/GSM | 10/12/1999 N X 01/15/2001
6612 ]Gonzales Counly Sheriffs Office X Gonzales 1 TDMAJ/GSM | 10/12/1999 N Y 01/15/2001

Appendix A
Nov. 1, 2004
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface{ Date PSAP |Date PSAP| Invalid | Deployed Date Date Projected| Reasons |[Comment
D State Phase Req Made | Req Request Deployed
Withdrawn

6674 |Jackson County Sheriffs Office TX Jackson 1 TDOMA/GSM 0/12/1999 N Y 01/15/2001

6722 |Lavaca County Sheriffs Office T Lavaca 1 TOMA/GSM on2r N Y 01/15/2001

6865 |Rockdale Police Department TX Milam 1 TDMA/GSM 10012/ N Y 02/13/2001

6627 {Hamilton County Sheriffs Office ™ Hamilton 1 TOMAJGSM | 10/12/1999 N ¥ 02/13/2001

6575|Falls County Sheriffs Office TX Falls 1 TOMA/GSM 10/12/1898 N Y 02/28/2001

6587 |Freestone Sheriffs Office TX Freestone 1 TDOMA/GSM 10/12/1888 N Y 02/28/2001

6733|Limestone Sheriffs Office TX Limestone 1 TOMA/GSM 10/12/1888 N Y 02/28/2001

6446 |Bosque County Sheriffs Office X Bosque 1 TOMA/GSM | 10/12/1999 N Y 02/28/2001

8649 |Hill County Sheriffs Office > Hill 1 TDMA/GSM 10/12/1999 N Y 02/28/2001

8498|Colorado County Sheriffs Office TX Colorado 1 TDMA/GSM 10/12/1899 M Y 02/21/2001

6592 |Ft Bend County Sheriffs Office X Fort Bend 1 TDOMA/GSM | 10/12/1999 N i 02/21/2001

6757 |Matagorda County Sheriffs Office T Matagorda 1 TDMA/GSM 0/12/1999 N ¥ 02/21/2001

6993|Wha:tm Counli Sheriffs Office T Wharton 1 TOMA/GSM 0/12/1989 N - 02/21/2001

6796 |Navarro County Sheritfs Department T Navarro 1 TDMA/GSM | 10/12/1999 N Y. 04/15/2001

6572|Erath County Sheriffs Office TX Eralh 1 TOMA/GSM | 10/12/1998 N Y 04/15/2001

6411 Armstrong County Sheriffs Office TX Armslrong 1 TOMA/GSM 10/12/1998 N Y 02/23/2001

6476|Carson County Sheriffs Office X Carson 1 TDMAJ/GSM 0/12/1999 N Y 02/23/2001

6496 |Collingsworth County Sheriffs Office X Collingsworth 1 TOMA/GSM | 10/12/1999 N Y 02/23/2001

6547 | Donley Counly Sheriffs Office 1P Donely 1 TDMA/GSM 0/12/1989 N Y 02/23/2001

6817 |Pampa Police Department > Gray 1 TOMA/GSM | 10/12/1999 N A 02/23/2001

6628|Hansford County Sheriffs Office TX Hansford 1 TOMA/GSM 10/12/1998 N Y 02/23/2001

6640|Hemphill County Sheriffs Office TX Hemphill 1 TDMA/GSM 10/12/1899 N Y 02/23/2001

6445|Borger Police Department X Hutchinson 1 TOMA/GSM 10/12/1988 N Y 02/23/2001

6735|Lipscomb County Sheriffs Office TX Lipscomb 1 TDMA/GSM 10/12/1999 M Y 02/23/2001

6827 |Perrylon Police Department TX Qchillree 1 TOMA/GSM 10/12/1999 N Y 02/23/2001

6861 |Roberts County Sheriffs Office X Roberls 1 TDOMA/GSM | 10/12/1999 N Y 02/23/2001

6985 | Wheeler County Sheriffs Office TX Wheeler 1 TOMA/GSM 10/12/1993 N Y 02/23/2001

6862 Robertson County Sheriff X Robertson 1 TDMA/GSM 10/12/1999 N Y 04/15/2001

6464 |Burleson County Sheriffs Office T Burleson 1 TOMA/GSM 10/12/1999 ¥ 04/15/2001

6726 |Leon Sheriffs Office TX Leon 1 TOMA/GSM 10/12/1999 N Y 04/15/2001

6978 |Washinglon Counly Sheriffs Department T Washinglon 1 TOMAJGSM |  10/12/1999 N Y 04/15/2001

6402 |Anderson Sheriffs Office TX Anderson 1 TDMA/GSM 10/12/1999 N ¥ 01/10/2003

6966 |Van Zandt Sheriffs Office X Van Zandt 1 TDMA/GSM | 10/12/1999 N Y 01/10/2003

6492 |Coleman Police Departiment TX Coleman 1 TOM M 10/12/1999 N Y 03/08/2001

6462 |Brownwood Police Department X Brownwood 1 TOMA/GSM | 10/12/ N Y 03/08/2001

6500]Comanche Counly Sheriffs Office T Ce h 1 TDMA/GSM 10/12/ N A 03/08/2001

6873 |Runnels County Sheriffs Office TX Runnels 1 TDMA/GSM 10121 N ¥ 03/08/2001

6555 Eastland County Central Dispalch X Eastland 1 TOMA/GSM 10/12/1999 N Y. 02/21/2001

6415| Austin County Sheriffs Department TX Austin 1 TDMA/GSM 01/14/2002 N Y 03/13/2003

6415|Austin County Sheriffs Departiment X Austin 2 TOMA/GSM |  01/28/2003 N N 11/08/2004 46 Dobson is in contact with |ecal
PSAP to discuss deployment
timeline and expects to have
Phase Il service provided in
November 04.

6641 |Henderson County Sheriffs Depariment % Henderson 1 TOMA/GSM | _ 01/09/2003 N Y 08/13/2003

6641 |Henderson County Sheriffs Department TX Henderson 2 TOMA/GSM 07/29/2003 N N 11/08/2004 4 Dobson is in contact with local
PSAP to discuss deployment
Himeline and expects to have
|Phase |l service provided in
November 04,

3205 |Allegany Counly Emergency Services MD Allegany 1 TDOMA/GSM 11/21/2003 N Y 09/22/2004

3205]Allegany Counly Emergency Services MD Allegany 2 TDMA/GSM 10/18/2004 N N 04/16/2005

3236 Washington County Fire Rescue and Comg MD Washington 1 TOMAJGSM |  01/30/2004 N N 11/08/2004 1 Dobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP | Date PSAP| Invalid | Deployed Date Date Projected| Reasons |Comment
1D State Phase Request Made| Request | Request Deployed
Withdrawn

3223|Garrett County Fire and Rescue Communid MD Garrett 1 TDOMA/GSM 05/05/2004 N N 12/31/2004 2.4 Daobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3220 |Frederick County Emergency Communicat] MD Frederick 1 TOMA/GSM 06/03/2004 N N 11/30/2004

3220 |Frederick County Emergency Communicat{ MD Frederick 2 TOMA/GSM | 06/15/2004 N N 12/12/2004

5887 |Erie County 9-1-1 Center PA Erie 1 TDMA/GSM 04/12/200 N Y 02/06/2002

5887 | Erie County 9-1-1 Center PA Erie 2 TOMA/GSM | 04/12/20 N Y 10/30/2003

5878|Crawford County Office of Emergency Seny PA Crawford 4 TOMA/GSM 03/26/201 N v 02/19/2003

5031 Allegany Counly Sheriffs Office NY Allegany 1 TOMA/GSM 07/18/20 N Y 03/26/2003

5031 Allegany County Sheriffs Office NY Allegany 2 TOMA/GSM 08/13/200 N Y 04/01/2004

5048|Cattaraugus County Sheriffs Office NY Callaraugus 1 TDMA/GSM | 05/22/200 ¥ 08/06/2002

5048 |Cattaraugus County Sheriffs Office NY Cattaraugus 2 TOMA/GSM 06/05/2002 N ¥ 04/15/2004

5051 |Chautaugua County Sheriffs Office NY Chautaugua 1 TOMA/GSM |  06/01/200 ¥ 05/17/2002

5051|Chautaugua County Sheriffs Office NY Chautauqua 2 TOMA/GSM | 12/13/2002 hd Y 04/20/2004

5084|Genesee County Sheriffs Office NY G 1 TOMA/GSM | 04/10/20 N Y 11/21/2002

5084 )| Genesee Counly Sheriffs Office NY Genesee 2 TOMA/GSM | 09/09/2002 N Y 11/13/2003

Appendix A
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AFFIDAVIT OF RONALD L. RIPLEY
I, Ronald L. Ripley, do hereby declare that the following is true and accurate:

I am an officer of Dobson Cellular Systems, Inc. (“DCS”).

I have reviewed the DCS E911 Quarterly Report (“Report”) and to the best of my
knowledge, information, or belief, all of the information contained in the Report is truthful and

accurate.

Ronald L. Riplt':y
Senior Vice President &
General Counsel

et on: (o A7, S0t




CERTIFICATE OF SERVICE

I, Karla E. Huffstickler, hereby certify that on the 1** day of November 2004, copies of
the foregoing “E911 Quarterly Report” have been served by either first class mail, postage

prepaid to the following:

David H. Solomon *

Chief

Enforcement Bureau

Federal Communications Bureau
445 12" Street, S.W., Room 7C-485
Washington, D.C. 20554

John Newman

Executive Director, APCO
APCO International, Inc.
World Headquarters

351 N. Williamson Blvd.
Daytona Beach, FL 32114

Rob Martin

Executive Director

National Emergency Number Association
4350 North Fairfax Drive

Suite 750

Arlington, VA 22203

Steve Marzolf

President, NASNA

VITA/Divs. Public Safety Cmn.
110 S. 7th St., Su. 100
Richmond, VA 23219-3931

* Via Hand Delivery

John Muleta *

Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, S.W.

Washington, D.C. 20554

Robert M. Gurss

Director, Legal and Government Affairs
APCO International

1725 DeSales Street, N.W.

#808

Washington, D.C. 20036

James R. Hobson

Counsel for NENA and NASNA
Miller & Van Eaton

1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

/s/ Karla E. Huffstickler

Karla E. Huffstickler



